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¢ ENTRANCE
1
12’ MIN, ‘
I
~—REMOVE HALF OF EXISTING
EXISTING HALF OF ENTRANCE ENTRANCE & REPLACE WITH
TO REMAIN OPEN UNTIL TEMPORARY AGGREGATE
CONSTRUCTION OF TEMPORARY TO PROVIDE A TEMPORARY
ENTRANCE IS COMPLETE. ENTRANCE.
1
STAGE A
¢ ENTRANCE
|
12 MIN.
-

REMOVE REMAINING EXISTING
ENTRANCE & CONSTRUCT

HALF OF THE NEW PROPOSED
ENTRANCE.

TEMPORARY ENTRANCE
/ TO REMAIN OPEN.

N

STAGE B

¢ ENTRANCE
i
|

12 MIN.

NEW PROPOSED ENTRANCE

OPEN TO TRAFFIC REMOVE TEMPORARY

/ ENTRANCE & CONSTRUCT
REMAINING PORTION OF
THE PROPCSED ENTRANCE.

RESIDENTIAL

DRIVEWAY -
\ COMMERCIAL
- ENTRANCES -

STAGE C

MAINTENANCE OF TRAFFIC
ENTRANCE STAGE CONSTRUCTION

STAGE 2 CONSTRUCTJON

HARRISON AVENUE - CONSTRUCT PROPOSED W.B. PAVEMENT,
SIDEWALK AND ENTRANCES TO THE LIMITS SHOWN IN THE
MAINTENANCE OF TRAFFIC SHEETS.

25TH STREET - REMOVE EXISTING PAVEMENT TO CONSTRUCT
THE PROPQOSED CUL-DE-SAC.
STAGE 2 TRAFFIC

HARRISON AVENUE - PROVIDE ONE LANE OF TRAFFIC IN BOTH
THE E.B. AND W.B. DIRECTIONS UTILIZING THE EXISTING E.B.
PAVEMENT.

25TH STREET -~ CLOSED TO THRU TRAFFIC.

o

SEE MAINTENANCE OF TRAFFIC
ENTRANCE STAGE CONSTRUCTION
SHEET FOR STAGING OF ENTRANCES.
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ENTRANCE STAGE I
CONSTRUCTION NOTES

THE CONTRACTOR SHALL BE ALLOWED TO l I >
CONSTRUCT THE PROPOSED PAVEMENT FOR
DRIVEWAYS INSTEAD OF USING TEMPORARY

AGGREGATE. THIS DETAIL SHALL BE USED WA-2L

(0)-3618

WHEN THE PROPOSED PAVEMENT CANNOT BE BEGINS jW2-1113(0)-3612

CONSTRUCTED.

THE CONTRACTOR SHALL BE PERMITTED
70 CLOSE AND CONSTRUCT THE ENTIRE
ENTRANCE, ONLY IF AN AGREEMENT HAS
BEEN REACHED PRIOR TO CONTRUCTION
BETWEEN THE CONTRACTOR AND PROPERTY
OWNER AND WITH THE APPROVAL OF THE
ENGINEER.

THE CONTRACTOR SHALL PROVIDE
ACCESS TO ALL RESIDENTIAL ENTRANCES.

ALL WORK DONE BETWEEN NORMAL BUSINESS
HOURS SHALL BE REQUIRED TO STAGE LEGEND
CONSTRUCT ALL ENTRANCES, SO THAT EACH
BUSINESS WILL HAVE ACCESS. THE E Z Z ] WORK ZONE
CONTRACTOR MAY REMOVE THE ENTIRE
ENTRANCE AFTER NORMAL BUSINESS HOURS wmmp  TRAFFIC MOVEMENT
AS LONG AS ACCESS IS PROVIDED PRIOR TO
THE OPENING OF THE NORMAL BUSINESS HOUR +  DRUM
THE NEXT DAY.

FLEXIBLE DELINEATOR
AGGREGATE FOR TEMPORARY ACCESS

WILL BE USED TO WIDEN ENTRANCE TO 12°.

)

USE _STANDARD 701602-02 ¢ HARRISON AVE. \

FOR LANE REDUCTION

22ND ST.

REVISIONS
NAME

NOTE:

W4-2L SIGNS ARE TO BE INCLUDED

IN THE TRAFFIC CONTROL COMPLETE

PAY ITEM

ILLINOIS DEPARTMENT OF TRANSPORTATION

SECTION 02-00518-00-8BR
WINNEBAGO COUNTY

HARRISON AVENUE OVER UPRR AND CC&PRR

MAINTENANCE OF TRAFFIC
STAGE 2
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